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Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 696 Date: 06-Nov-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 155

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the South main span cable . They
started at 7:00 AM.

Obra , Carlos , Javier , Rigoverto , Ryan N. , Ryan E had to work on the push wrapping machine .
Crews had to overhaul the machine . They had to remove the plastic spacer straps , install new straps ,
remove the wheels , clean , & lubricate the feet . They started at 7:10 AM. Crews were done at 8:55 AM.
.

After that , crews had to fly , set , & assemble the wrapping machine in the bay between cable bands #
90 & 88 . They started at 9:00 AM. Crews were done at 9:45 AM. They started to wrap the bay between
cable bands 90 & 88 at 9:40 AM. Crews had to wrap 0.2 meters , clean the top of the wires , cadweld the
wires , & push the wires into the groove in cable band # 90 . Crews were done at 11:00 AM.

Crews resumed wrapping the cable at 11;05 AM. At 1:35 PM. Crews ran out of wires . They had to
clean , cadweld , cut the wires , remove the empty spool , place new spools , buttweld , & paint the wires

Crews had to stop few times to adjust the pressure , align , lock the wires , & apply Zinc paste . Crews
were done wrappiing the bay between cable bands # 90 & 88 at 5:00 PM. They left at 5:10 PM.

Roger , Bismarck , Jonathon , Jose , Morris , & Ryan C had to work on the pull wrapping machine
between cable bands # 98 & 96 . Crews had to wrap the remaining 1.1 meters . They had to align & lock
the wires they started at 7:15 AM. Crews were done at 8:00 AM. They started to wrap at 8:05 AM. Crews
had to stop few times to adjust the pressure , adjust the machine , align & lock the wires . & apply Zinc
paste .Crews had to leave extra 24 revolutions o wires to cover the remaining 60 mm. to be
wrapped by hands . Crews were done at 9:45 AM.

After that , crews had to disassemble , mobilize , set , & assemble the wrapping machine on the next
bay between cable bands # 96 & 94 to wrap the remaining 1.2 meters . They started at 10:30 AM. Crews
were done at 11:45 AM.

Then , crews had to clean & buttweld the wires . They were done at 12:00 PM.

In the afternoon , John had to cover all the activities on the pull machine .

Jesus & Jorge had to work on the cable . Crews had to clean the South cable , apply Zinc paste ,
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 696 Date: 06-Nov-2012 Tuesday

APP MORRIS ROBERSONIronworker 8.00 0.00 0.00 8.00

APP JOSE TORRESIronworker 8.00 0.00 0.00 8.00

JNM RYAN EVANCHIKIronworker 8.00 0.00 0.00 8.00

APP JORGE CAMPOSSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP JESUS RUIZ Sr.Semi-Skilled Laborer 8.00 0.00 0.00 8.00

APP RYAN NASHIronworker 8.00 0.00 0.00 8.00

JNM ROGELIO RUIZIronworker 8.00 0.00 0.00 8.00

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00
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